Ecommerce Application using Agile Methodology

Product Owner: - JSW Pvt. Ltd.

The Product Owner is one who runs the product from a business perspective.

Scrum Master: - Shreesh Dutta Bajpai

They work with the organization to track the progress and processes of the company.

Sprints: - 3 Phases of Development

Sprint members:-

- 1. Product Owner 1
- 2. Scrum Master 1
- 3. Developers 8
- 4. Tester 3
- 5. Operation Staff 3
- 6. Security and Integration Staff -2

Sprint 1: -

- Verify User can sign up
- Verify User can Log in
- Verify User modify his profile and update records
- Verify user can choose location/address to deliver order
- Verify user can change country region

Start Date: - 10/08/2022 End Date: - 22/08/2022

Sprint 2: -

- Verify user can change the language as per the requirement
- Verify User can search the required product
- Verify user can sort the items as per the sorting categories
- Verify user can apply filters to search the product
- Verify different categories have significant products enlisted

Start Date: - 24/08/2022 End Date: - 05/09/2022

Sprint 3: -

- Verify User can add product to cart
- Verify Cart Items
- Verify user can add cards and wallets
- Verify user can pay successfully to buy a product
- Verify user can view orders
- Verify user can track orders

Start Date: - 05/09/2022 End Date: - 25/09/2022

Product Backlog: -

Start and end date	Primary task	Secondary task
Primary: Start Date: 10/08/2022 End date: 21/08/2022	 Sign up and Login Page Profile Page and Products enlistment category wise Feedback and Support Page 	Modification in ProfileSorting by categoriesApplying filters on products
Secondary: Start Date: 23-08-2022 End date: 26-09-2022	Adding cards and walletsPayment GatewayTracking Orders	Develop appTest

Sprint backlog:

Sprint 1: (Planning) -

- Blueprint of application (Type of E-Commerce Site (B2B,B2C))
- Physical Goods to be enlisted
- Handle shipping and logistics
- Providing Customer Service

Sprint 2: (Design and Development) -

- Signup, Login, Profile Page to be made and connect it to database
- Enlisting products on the application
- Categories to be made
- Brands to be enlisted
- Payment gateway to be used

Sprint 3: (Testing) -

- Application Development
- Testing of all functionalities
- Integrity Check